

Berkeley Heights Municipal Complex

Construction Forecast January 21, 2019 – February 1, 2019

| Activity | Affected Areas | Noise | Dust | Vibration | Odor | 1/19 | 1/20 | 1/21 | 1/22 | 1/23 | 1/24 | 1/25 | 1/26 | 1/27 | 1/28 | 1/29 | 1/30 | 1/31 | 2/1 |
|---|------------------------|-------|------|-----------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|-----|
| | | | | | | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri |
| Footings/Foundations | New Municipal Building | Low | Low | Low | Low | | | X | X | X | X | X | | | X | X | X | X | X |
| Paint Bollards | New Salt Dome | Low | Low | Low | Low | | | | | X | | | | | | | | | |
| Electrical Work at Brine Tank Storage Shed Roof | New Salt Dome | Low | Low | Low | Low | | | X | | | | | | | | | | | |
| ACS Removal | New Municipal Building | Low | Low | Low | Low | | | | X | X | | | | | | | | | |
| Basement Excavation | New Municipal Building | Low | Low | Low | Low | | | | | | X | X | | | X | X | X | X | X |

LEGEND ■ High ■ Moderate ■ Low

Note: Weather permitting/schedule is subject to change.

PHOTOS FROM THE PREVIOUS WEEK:



Trim, gutters & downspouts installed at storage shed



Pumping concrete for foundation walls



Foundation walls blanketed after concrete pour



View from top of berm looing northeast